RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

Awaiting Final Invoice

Project: Project Work Type: Delivery Method: Project Budget:
Gordonsville Work Center Purchasing Contract Agency Resources $80,000.00
g'(‘)’r'fi'g:sﬁlI';c’?,\sltry'swtew'de Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/010-01-2009 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S.
Project Health:
Budget: .
Schedule: .
Issues: !
Ellington Agricultural Center

Project: Project Work Type: Delivery Method: Project Budget:
Carpet & Flooring Replacement - Moss Bldg Renovation Direct Order Contract $17,296.00
Eggﬁéﬁﬂf?ﬂcunura' Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager:

Construction Admin:

Hunter, K.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . 12/07/10: Agency rep has approved installation, awaiting execution of Substantial Completion Certificate.

Project:

HVAC Upgrade-Porter Lab
Ellington Agricultural Center
Nashville, TN
100/000-01-2007

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $781,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Project Closed Out $687,280.00

Awaiting One-Year Corr Insp

Project Manager:
Burd, S.

Construction Admin:

Patteson, G.

Designer:
SSOE, Inc.

Contractor:
John Bouchard & Sons Co.

Project Health:
Budget: .
Schedule: !
Issues: .

Friday, December 10, 2010

8:49 AM
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ON HOLD

Project: Project Work Type: Delivery Method: Project Budget:
Wwindow Replace-Moss Building Renovation Best Value Method $235,000.00
ﬁﬂ;‘ﬁﬁﬁ,’}fﬁ’,ﬁc”'tura' Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_62_2007 Design Development Phase $206,800.00

Project Manager:
Law, V.

Construction Admin:

Patteson, G.

Designer:
Centric Architecture

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .

Friday, December 10, 2010

8:49 AM
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